
California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 04-094-554

ContractorType: EG

Contractor Name: San Gabriel Mountains Regional Conservancy

Contractor Department:

Street Address: P.O. Box 963

Suite:

City: Glendora

State: CA Zip: 91740-0963

Project Number: 04-094-554

Project Name: San Gabriel Canyon Recreation Use 
Assessment and Trash Reduction 
Program

Project 
Description:

Address water quality impacts resulting from 8M visitors 
annually who recreate along the East, West, and North Forks 
and the main channel of the San Gabriel River as it flows 
through the Angeles National Forest and the City of Azusa in 
Los Angeles County. The East Fork is listed on the 303(d) List 
as a high priority for trash and has an existing trash TMDL 
that will be addressed by this project. The project includes the 
following components: (1) recreation management plan for 
multiple user groups including recommended land use changes 
that improve water quality and protect habitat; (2) design and 
implement a trash management program at major impact 
areas; and (3) design and implement a public education 
outreach effort to reduce trash and other impacts by all users, 
including a Latino outreach campaign.

Problem 
Statement:

8 million visitors annually recreate along the East, West, 
and North Forks and the main channel of the San Gabriel 
River as it flows through the Angeles National Forest and 
the City of Azusa in Los Angeles County. The East Fork 
is listed on the 303(d) List as a high priority for trash and 
has an existing trash TMDL that will be addressed by this 
project.

Watershed: San Gabriel River

Outcomes: Improve water quality for trash, bacteria, and other 
constituents in San Gabriel Canyon resulting from over use 
and uninformed behavior by recreation users.

Project Status: Cancelled/Withdr

Funding Source: Prop-13-III

Project Amount: $794,000

Grant Manager: S Gettel

Jack Sahl VACANT

(626) 302-8605

Jack.Sahl@SCE.com

6263351771

Execution Date: 1/7/05 End Date:  3/31/07

Project on Schedule: No

Project Details

Contractor

Project Director Project Assistant

Phone Number:

Fax Number:

Email Address:

Name:

Phone Extension:

Funding and Invoices

Contract

Match Amount: $150,000

Fund Summary

$794,000.00

$0.00

$150,000.00

$0.00

Allocation

Used

Balance

Award Match

$794,000.00 $150,000.00
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Deliverables

Line Item Description

Due Receive

Task 
Completed

 Date

1.1 QAPP 5/1/05 9/7/05

1.2 Monitoring Plan 7/1/05 9/7/05

2.1.2 Planning Team Meeting Minutes 4/1/05

2.1.3 Water Quality Technical Subcommittee Meeting Minutes 6/1/05

2.2.3 Summary Report 7/1/05

2.3.2 Volunteer Database 10/1/05

2.3.5 List of Training Participants 10/1/05

2.3.5.1 Event Annoucement 10/1/05

2.3.8 Summary Report of Sampling Activities 11/1/05

2.3.9 Recommendations for Continuation of Future Citizen Monitiring 1/1/06

2.4.1 Recreation Use Assessment 7/1/05

2.4.2 GIS Base map and Atlas 7/1/05

2.4.5.1 Meeting Schedule and Agenda 6/1/05

2.4.5.2 Meeting Announcement 6/1/05

2.4.6 List of One-on-One Meeting Participants, Agenda, Summary 6/1/05

2.4.7 Recreation Baseline Survey 9/1/05

2.4.8 Summary Report on Recreation and Land Use 10/1/05

2.5.2 Written Assessment of Public User Interviews including numbers interviewed, observed demographics, language, uses, 
knowledge, and results of survey conducted.

9/1/06

2.5.3.3 Focus Group Meeting Notices, Agendas, and Minutes 2/1/06

2.5.4 Bilingual Public Education Campaign Plan 6/1/06

2.5.5.1 Partnership Agreements where applicable 10/1/06

2.5.5.3 Summary Report of Trash Collection 10/1/06

2.5.6.3 Youth Leadership Campaign Summary 10/1/06

2.5.7 List of Youth Leadership Program Participants and Supervisors 10/1/06

2.5.8 Summary Report of Campaign Success Measures 11/1/06

2.5.9 Summary Report of Outreach Process and Success Measures 11/1/06

2.6.2 Conceptual Site Plans and Specifications 1/1/06

2.6.3 Final Site Plans and Specifications 3/1/06

2.6.4 Written Landowner Agreements 3/1/06

2.6.5 Letter to Proceed 3/1/06

2.6.8 Pre- and Post-Construction Photo Documentation 3/1/06

2.6.7 "As-Built" Drawings 5/1/06

2.6.9.1 Community Trash Clean-up Event Agenda 9/1/06
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Events

2.6.9.2 Community Trash Clean-up Announcements 9/1/06

2.6.9.4 Community Trash Clean-up List of Participants 9/1/06

2.6.9.5 Community Trash Clean-up Summary 9/1/06

2.6.10 Summary Report of Trash Management and Water Quality Improvement Activities 11/1/06

2.6.11 MOU with USDA Forest Service 1/31/07

2.7.1 Draft Project Report 1/31/07

2.7.2 Final Project Report 3/31/07

Status report

6/30/06

Project officially cancelled as of March 8, 2006. The Grantee failed to meet the terms of the grant 
agreement. No funds were disbursed to the Grantee. The Proposition 13 - Phase III bonds that were 
reserved for this grant will be re-appropriated by the State Water Resources Control Board for other 
projects.

Status

Type:

Date:

Subject:

Status:

Comments:
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